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Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Carpenter
8 | STAR  Construction 11159 Repair sound barrier cutain 4/29/2016 Folz 0
9 T | LEREC Construction 10175 Mount A/C units 5/27/2016 Phillips 36
10 W | | FES  Construction 11165 Miscellaneous carp. 8/14/2015 Folz 46
13 MT | | | LEREC Construction 10177 Ceilings & AC unit 6/3/2016 Phillips 28
Group: Survey
19 | | | ATR2 Construction 160129 Survey ATF components 1/29/2016 Folz 608
20 W LEREC Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips 56
21 MW F| | STAR  Maintenance 11204 Measure TPC 6/10/2016 Folz 24
24 || ATR  Construction 1884 Survey ATR 10/2/2015 Phillips 179
25 | ‘ IRCMS  Construction 160219 Survey ACC 2/19/2016 Folz 60
26 TW | | FES  Construction 11140 Laser tracker cal. 4/1/2016 Folz 152
27 E SPHX  Construction 10154 Magnet base assembly 4/15/2016 Phillips 8
28  TWTF| | PHNX Construction 10186 Survey EC, SM, CM 6/24/2016 Phillips 0
30 MTWTF| | | NSLS Construction 1 NSLS-Il Survey 2/6/2009 Folz 2119
Group: Electrician
39 TW | | CEC  Construction 11198 Reconfig unistrut/tray in 1002B 6/10/2016 Phillips 108
40 || CAD  Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz 488
41 M | RHIC  Construction 160609 Convert 208V crct./recp. To 120V quad, 6/24/2016 Folz 0
1006
42 MTWTF| | AGS Construction 160509 Install 600A 480V panel. Column M20, 6/17/2016 Folz 8
building 912
43 M || AGS  Maintenance 160512 Relable panels for arc flash / fed from 912  5/20/2016 Folz 0
44 ﬁ AGS 160517 Pre-work for replacement 480V MCC in 6/17/2016 Folz 0
912
45 | | AGS 160608 Replace ELP-2 column 20, building 912 6/17/2016 Folz 32
46 TF| | AGS 160604 Relocate air compressor in 912A 6/24/2016 Folz 0
47 Fl | AGS  Construction 160606 Provide on/off switch for pump, building 6/17/2016 Folz 0
975
48 || \ CEC  Construction 405 Install pipe, etc. in 1002D 4/8/2016 Phillips 544
49 MTWTF| | \ CEC  Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips 224
50 MTWTF| | AGS 160415 Relocate ELP-1 col L-20 in 912 6/3/2016 Folz 88
51 MTW | | ‘ CEC  Construction 160308 Provide power to 3 AC units, 1002D 3/8/2016 Phillips 56
Group: Rigging
56 W | | FES  Construction 832 Move pallet, L-18 6/24/2016 Folz 0
57 W | | ‘ ECX  Construction 831 Top plate 6/24/2016 Phillips 0
59 T || ‘ STAR  Construction 8782 Bring aluminum box from 1101 to 1006A 6/24/2016 Folz 0
60 T | ‘ LEReC Construction 11217 Mount AC unit, 1002D 6/24/2016 Phillips 0
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Group: Rigging
61 T | | STAR  Maintenance 1701 Remove port blocks 6/24/2016 Folz 0
62 M | |  RHIC Maintenance 1699 Remove 1002 shielding 6/24/2016 Folz 0
63 W ECX  Construction 830 Remove dewar from SVFT 6/17/2016 Phillips 0
64 | | | ATR2 1700 Laster table from 729 6/17/2016 Folz 0
65 || AGS  Construction 11126 Move dewars 3/11/2016 Folz 20
66 Fl | FES  Construction 10183 Load test MD lifting bars 6/24/2016 Folz 0
67 T | | RADW  Miscellaneous 935 Load intermodals 5/27/2016 Phillips 102
68 M F| | | AGS Construction 8919 Assist AGS 12/6/2013 Folz 130
70 | | \ SPHX  Construction 10159 Rig steel 4/22/2016 Phillips 38
71 | | RADW  Construction 1940 Gamma spec intermodal 5/13/2016 Folz 0
72 T | ‘ CEC  Construction 10191 Cryo line removal 6/24/2016 Phillips 0
73 FI | PHNX Construction 10184 Wall base 6/24/2016 Phillips 0
74 T || RADW Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz 0
75 E FES Construction 8152014 PM's cranes and generators 8/15/2014 Folz 208
76 MTWT | | \ PHNX Construction 10181 PHNX wall 6/24/2016 Phillips 0
77 M || SPHX  Construction 10182 Weigh fixture 6/24/2016 Phillips 0
78 T | AGS  Construction 933 Plates and motors 6/24/2016 Folz 0
Group: Mechanical Tech
88 ﬁ RHIC  Construction 1694 Cryocooler frame 6/3/2016 Folz 0
89 TF| | FES  Construction 11167 Rehose test quads 4/29/2016 Folz 44
90 MT | | CEC  Construction 10190 704 MHz coax and FPC removal 6/24/2016 Phillips 0
91 MTWTF| | SPHX  Construction 11155 Magnet base 4/22/2016 Phillips 322
92 | PHNX Construction 11184 Clean up RPC factory 5/20/2016 Phillips 44
93 M || PHNX  Construction 10188 Strip separator #2, D-Line 6/24/2016 Phillips 0
94 M || \ SPHX  Construction 10187 Remove bolts, 30T cadwell 6/24/2016 Phillips 0
96 || EBIS  Construction 1671 Wind coils 3/11/2016 Folz 228
97 W | | LEREC  Construction 10180 FPC waveguide setup 6/10/2016 Phillips 20
Group: Electronic Services
99 MTWTF| | | SPHX Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips 228
100 T | | FES Maintenance 936 Diagnose weigh scale 6/24/2016 Campione 6
101 MT | | \ AGS  Maintenance 11214 Upgrade HIET computer 6/24/2016 Folz 8
102 || NSRL  Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson 44
103 ﬁ AGS  Construction 10162 Populate circuit boards (shift work) 4/29/2016 Folz 46
104 F| |OT| CAD Construction 930 Assist water systems 10/23/2015 Folz 310
105 M | | | AGS Construction 11215 HIETand OPIS Syndiinterface 6/24/2016 Folz 2
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Group: Electronic Services
106 M | |OT| AGS Construction 10317 FPGA power supply controls
107 | | AGS  Construction 11134 AGS warm Snake PC boards (Shift Work)
109 T | CAD  Construction 11142 Voice over IP for PA system
110 FI | ‘ FES  Maintenance 11171 Schedule program mods
111 T | |OT| AGS Construction 11095 FPGA microprocessor

112 | | JET

Construction HJET PLC update annd modifications

115 | | ELNS Maintenance 1590 E-lens documentation

117 T | |oT ‘ CAD  Construction 1816 Assist RF group (shift and OT)
Group: Water Systems

129 MTWTF| | AGS  Maintenance 160119 Watch

133 M | | AGS  Maintenance 160617 LINAC chemical system flush

134 M TF| | AGS  Maintenance 160616 925 RF manifold mods

135 | | NSRL  Construction 160615 NSRL control upgrade

136 || AGS  Maintenance 160611 AES Move

137 TW | | ERL  Maintenance 160614 FPC manifold move

138 | AGS  Maintenance 160419 10th station pump

139 MTWTF| | AGS  Maintenance 160613 902 oven flush

140 | | AGS  Maintenance 160516 Booster access

141 Fl | AGS  Maintenance 160514 Pump room clean up

142 MTWTF| | AGS  Maintenance 160601 RF pump seal leak

143 || ATF  Maintenance 160417 Install AP ATF trans.

144 | | AGS  Maintenance 160512 911 chiller water PLC

145 | | AGS  Maintenance 160603 Ozone/Sand filters

146 | AGS  Maintenance 160604 Waste water

147 MTWTF| | ‘ AGS  Maintenance 160511 Summer PLC order

148 MTWTF| | AGS  Maintenance 160618 Water samples
Group: No Group

11 Fl | SPHX  Construction 10185 East carriage platform
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1/29/2016
6/24/2016
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6/10/2016
6/17/2016
4/22/2016
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5/20/2016
5/20/2016

6/3/2016
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6/3/2016

6/3/2016
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Originator  Hours
Rosas 172
Folz 36
Folz 15
Folz 57
Rosas 136
Rosas 0
Rosas 0
Folz 432
Scaduto 556
Scaduto 0
Scaduto 0
Scaduto 0
Scaduto 16
Scaduto 0
Scaduto 48
Scaduto 80
Scaduto 0
Scaduto 72
Scaduto 72
Scaduto 108
Scaduto 214
Scaduto 76
Scaduto 26
Scaduto 168
Scaduto 0
Phillips 0
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